
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:38 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 020 Date: 11-May-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 11:00 AM Break: Over Time:

Const Calendar Day: 976

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

May 11, 2012

Weather – sunny, mild

ABF Work Shift – 0700 – 1100 (4 hours for compaction)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 108-9 True Height 781True Width789
Rotated Height 784Rotated Width786
Circumference 2479

Strap No. 108-10True Height 781True Width792
Rotated Height 785Rotated Width790
Circumference 2482

Strap No. 108-11 True Height 783True Width794
Rotated Height 786Rotated Width790
Circumference 2488

Strap No. 108-12True Height 782True Width796
Rotated Height 785Rotated Width790
Circumference 2487

Strap No. 108-13True Height 782True Width797
Rotated Height 785Rotated Width792
Circumference 2490

Strap No. 108-14 True Height 780True Width798
Rotated Height 784Rotated Width793
Circumference 2490

Strap No. 110-1 True Height 781True Width799
Rotated Height 784Rotated Width794
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 020 Date: 11-May-2012 Friday

Circumference 2489

Strap No. 110-2 True Height 780True Width799
Rotated Height 784Rotated Width795
Circumference 2488

Strap No. 110-3 not measured

Approximate distance covered this shift: 5 meters
Start strap no. 108-9 (compacted previous shift)
End strap no. 110-3

Remark

Compaction was finished at 1100. Contractor demobilized the compactor in the afternoon.

Labor(4 hours)
Gary Anderson, Steve Batiste, Jose Alfredo, Ethan Kent, Jun Peralta, Anthony Smaler
1 crane and operator

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

4.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 4.00 0.00 0.00 4.00

APP JUN PERALTAIronworker 4.00 0.00 0.00 4.00

APP ETHAN KENTIronworker 4.00 0.00 0.00 4.00

JNM JOSE ALFAROIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

FOR GARY ANDERSONIronworker 4.00 0.00 0.00 4.00
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